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Introduction 

 

The Climate Compatible Development Agency Suriname is in the 
middle of finalizing the R-PP document concerning REDD+. In doing 
so they have to meet the standards set out by the UNDP and World 
Bank. 

In the route towards finalizing the R-PP document the stakeholders 
play an important role. The coming months there will be a plenary 
dialogue conference and local dialogues. In that way the CCDA will 
assure itself of including all stakeholders, especially the people living 
in forest rich areas. 

Forward Motion will accompany the CCDA in its route and will assist 
with an awareness and capturing role. In the next pages we will set 
out the campaign, the media channels and the deliverables of the 
awareness route in the coming eight months. 
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Campaign outline 

 

The CCDA provided the following dates. After every date and activity 
we put in the activities for our awareness consultant and media team. 

September 27th  Preparation - Prepare a project name & design 
- Prepare the narrative of the 

awareness campaign 
October 3rd Installation project group - Consultant is present 

- Brief video capturing of the 
project team meeting 

October 8th Introduction / inception 
workshop 

- Consultant is present 
- Brief video capturing of the 

inception workshop 
- Provide press release about the 

start-up and objectives 
- Provide social media material: 

upload press release on website. 
Provide picture & link for FB. 

October 10th or 
11th  

Launch campaign - Launch “we zijn het bos” 
campaign for the media 

October 15th - 

December 1st  
Start local dialogues at 
several locations in the 
interior 

- Consultant is present 
- Media team captures local 

dialogues at length at all 
locations 

- Provide press release about 
upcoming local dialogues, 
objectives and general outcomes 

- Provide social media material: 
Provide picture & link for FB. 

October 24th Preparation project group - Consultant is present 
- Prepare infographic ad for the 

newspapers 
November 15th  Project group meeting: 1st 

review of R-PP document 
- Prepare graphic videos for the 

plenary dialogue 
- Present draft inquiry for plenary 

dialogue 
November 30th  Background - Provide press release about the 

upcoming 1st plenary dialogue 
- Provide social media material: 

upload press release on website. 
Provide picture & link for FB. 
 

December 3rd 
(or 10th)  

Plenary dialogue - Consultant is present 
- Consultant conducts inquiries at 

the beginning & ending of the 
plenary dialogue  

- Media team captures plenary 
dialogue at length 

- TV stations are invited to capture 
the opening session 

- Press statement by spokesman 
- Video edit including infographics 

released to press 
- Provide social media material: 

upload summary of press 
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statement on website. Provide 
picture & link for FB. 

   
December 4th   - Upload video & graphic material 

on CCD website 
December 5th  Preparation project group - Consultant is present 
December 12th  Validation workshop - Consultant is present  

- Capturing of the validation 
workshop 

- TV stations are invited to capture 
the opening session 

- Press statement by spokesman 
- Provide social media material: 

upload summary of press 
statement on website. Provide 
picture & link for FB. 

December 19th  Deliver draft report to 
World Bank 

 

February 8th  Preparation project group: 
2nd review 

 

February 15th  2nd Validation workshop  - Provide press release on time 
schedule (submission & 
presentation) including social 
media updates 

- ½ February: deliver final video 
products to CCDA 

February 25th  Submission of final report 
to World Bank 

- Provide press release about 
submission of the final report 

- Provide social media material: 
upload press release on website. 
Provide picture & link for FB. 

March 15th  Final presentation @ 
World Bank (including 
video presentation) 

- Capturing of the presentation in 
the General Assembly & 
Participant’s Committee 

- Capture statement of Suriname’s 
attendees 

- Press release from USA 
concerning the presentation, first 
remarks & invitation for press 
conference  

- Provide social media material: 
upload summary of press 
statement on website. Provide 
picture & link for FB. 

 Day after return in 
Suriname 

- Press conference 
- Provide social media material: 

upload summary of press 
statement on website. Provide 
picture & link for FB. 
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Deliverables 

 

As agreed, Forward Motion will provide several video and written 
products. We line up the different end products and their deadlines 

General preparation - Project name & design 
- Project narrative 

Thursday, 
September 27th  

Installation project 
group 

- Distribute background article 1 to De 
Overheid 

- Brief video capturing of the project 
team meeting for archive 

- Provide press release about the start-
up and objectives, including social 
media 

Tuesday, 
October 2nd  
 
Wednesday, 
October 3rd  
 
“ … ” 

Introduction / 
inception workshop 

- Brief video capturing of the inception 
workshop for archive 

- Update FB page with photo and 
mentioning of workshop 

Monday,  
October 8th 

 

“ … “  

Background - Distribute background article 2 to De 
Overheid 

- Launch “we zijn het bos” campaign 

Tuesday,  
October 9th 

 
Wednesday, 
October 10th  

Start local dialogues at 
locations in the 
interior 

- Media team captures local dialogues at 
length at all three locations. 

- Provide press release about upcoming 
local dialogues, objectives and general 
outcomes (including social media) 

October 15th – 
December 1st  
 
After every local 
dialogue 

Background - Distribute background article 3 to De 
Overheid 

- Distribute background article 4 to De 
Overheid 

- Distribute background article 5 to De 
Overheid 

Tuesday,  
October 16th 

Tuesday,  

October 23rd 
 
Tuesday,  
October 30th 

Project group: 1st 
review 

- Project group meeting is captured for 
archive 

- Prepare graphic videos & draft inquiry 
for the plenary dialogue 

Thursday, 
November 15th 
 
Wednesday, 
November 15th  
 

1st plenary dialogue -    Media team captures plenary 
     dialogue at length. 
-    Instruct spokesman about press 

statement 
-    Provide material for social media: 

summary of press statement & picture 

Monday, 
December 3rd 

Background - Distribute background article 6 to De 
Overheid 

- Distribute background article 7 to De 
Overheid 

- Distribute background article 8 to De 
Overheid 

- Distribute background article 9 to De 
Overheid 

- Provide press release about the 
upcoming 1st plenary dialogue, 
including social media  

- Distribute background article 10 to De 

Tuesday, 
November 6th  
 
Tuesday, 
November 13th 
Tuesday, 
November 20th 

 
Tuesday, 
November 27th 
Friday, November 
30th 
 
 
Tuesday, 
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Overheid 
- Distribute background article 11 to De 

Overheid 

December 4th  
Tuesday, 
December 11th 

Validation workshop - Brief video capturing of the validation 
workshop 

- Provide material for social media: 
summary of workshop & picture 

Wednesday, 
December 12th  

Background - Distribute background article 12 to De 
Overheid 

Tuesday, 
December 18th  

Deliver draft report to 
World Bank 

 Wednesday, 
December 19th  

Project group: 2nd 
review 

- Project group meeting is captured for 
archive 

Friday,  
February 8th  

2nd Validation 
workshop 
 
 
 
Deliver final report to 
World Bank  

 
 

- ½ February: deliver final video products 
to CCDA 
 

- Provide press release about submission 
of the final report, including social 
media 

Friday, February 
15th  
 
Wednesday, 
February 20th  
 
Monday, 
February 25th  

Final presentation @ 
World Bank (including 
video presentation) 

- Capturing of the presentation in the 
General Assembly & Participant’s 
Committee 

- Capture statement of Suriname’s 
attendees 

- Press release (from USA) concerning the 
presentation, first remarks & invitation 
for press conference, including social 
media  

- Provide evaluation report on                          
awareness project 

Friday,  
March 15th  
 
 
 
 
 
 
 
 
 
Friday,  
March 29th  

 

Before the final presentation at the World Bank, Forward Motion will 
provide: 

- A few minute long summary documentary of the dialogue 
process in Suriname  

- Archive material (at full length) of the dialogues, both plenary 
and local dialogues 

- Infographics, both newspaper ad & video 
- Final report on the results of the inquiries (knowledge and 

attitude towards R-PP & REDD+) 
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Media Approaches 

 

Forward Motion has excellent contacts with the different media 
houses. Therefore we will be able to communicate the messages of the 
CCDA project through different media channels. 

 
Press releases 
The media is contacted via press releases. 
For example we can work with the different media stations, which 
have news programmes on their station. 

- STVS 
- ATV 
- Apintie 
- ABC 
- Sky 
- Radio10 
- Garuda 
- RBN 

Moreover there are several radio stations that can broadcast the latest 
news, also in the interior:       

- Radio Boskopu 
- Radio Kankantri 
- Radio Wamaka 

Of course there is the written media, like: 

- De Ware Tijd 
- Times of Suriname 
- Dagblad Suriname 
- De West 
- Starnieuws 
- GFC Nieuws 

And the formal government channels: 

- Infoact television programme 
- De Overheid (government newspaper attachment) 
- Government website	  www.gov.sr  
- CCDA website  www.climatecompatiblesuriname.com   

 

Media invitations 
The media is invited to the launch of the REDD+ PR campaign “we zijn 
het bos” on October 10th. Here the press will receive a documented file 
on all information regarding REDD+ and the R-PP route. 
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We will also invite media houses to come and cover news activities 
during the project e.g. the opening of the plenary dialogue.   

The spokesman will give a brief statement on established dates, like 

• At the launch of the “we zijn het bos” campaign: October 10th  
• At the end of the 1st plenary dialogue: December 3rd  
• At return of the presentation at the World Bank: March 15th  

 
Additional background 
Forward Motion will distribute 12 background articles to the 
government newspaper De Overheid between October 2nd - December 
18th. These articles are provided by the CCDA and reviewed by 
Forward Motion. 

Forward Motion will also produce and distribute infographics for the 
newspapers. These graphics will vividly illustrate the purpose and 
planning of the R-PP project. The infographics will also be animated to 
make them suitable for video presentation at the plenary dialogues. 
These visual infographics will be provided to the news agencies for 
their news programmes. 

  

 

 

 

 

 

 

 

 

  


